Change Number EDERAL FACILITY AGREEMENT AND CONSENT ORDER Daes

. Py TR i s CONTROL FORM

M15-89-1 e LIRS . Type, or print using black ink. 11/15/4¢

SEEN, A U - R S R _

"Originator } ¥ B | Phone

T. M. Wintczak 3/e-0902 -

Class of Change
] 1 -Signatories (Section 13.0) I} H ~Project Manager ] i = Unit Manager

Change Title ‘

Designation of Interim Milestones for 1100-EM-1 QU RI/FS

Description/lustification of Change
In accordance with Section 11.1 of the Agreement, the interim milestones supporting
Milestone M-15 which have been established as a result of the approval of the 1100-EM-1
Operable Unit Work Plan are as follows:

M-15-01A - Submit draft Feasibility Study Phase 1 and 2 report to EPA and Ecology for
review - December 1990

M-15-01B - Submit draft Remedial Investigation Phase 1 and 2 report to EPA and Ecology
for review - November 1991

M-15-01C - Submit draft Feasibility Study Phase 3 report to EPA and Eco]ogy for review -
April 1992

The Remedial Investigation/Feasibility Studies is an iterative process and as such the
later phases are dependent to some degree on the findings of the initial phases. There-
fore, although dates for M-715-01B and M-15-01C have been established, they are dependent
on the results of the Remedial Investigation Phase 1 and Feasibility Studies Phase 1 and 2

impact of Change

Administrative action, no impact.
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